

Bi-Weekly Team Update #5 (MVP)

Required Questions:

1. Core Features Progress (MVP Status)

What major functionality is now complete? You must ***categorically*** describe the features that are fully working in your MVP (you lose points if you fail to list the implemented features categorically). Your answer should be detailed and clearly demonstrate that the system is operational.

Sprites:

- Most of the landscape tiles (Grass, desert, Fog) are complete since they serve as the background art for functional tiles to exist within. Some tiles still need refinement but are satisfactory at this point.
- functional tiles such (Including: warehouses, smiths, forges, mines, roads, and windmill villages) have complete artwork. There are still plans for more such as bridges for water traversal, or sawmills.
- Most UI icon sprites (Including: settings, audio, and menu buttons) are complete.

Resource Management:

- Mines can detect what resource they sit on top of and create a resource object, speed is based on room speed
- Conveyors can transport ores directionally
- Warehouses can detect if resources come in contact, add to the resource counter, and delete the resource object

Menu/UI:

-
-

2. Video Demo of MVP (REQUIRED)

Upload a **10 to 15-minute demo video with voiceover** showing your product running (you lose points if you do not include a voiceover). The video must

demonstrate the working prototype and walk through the main features that are currently implemented.

3. **Team Member Contributions (REQUIRED)**

List what each team member has contributed since the last update. Be direct and fair.

- Attended meetings (except the 17th). Researched game infrastructure providers (decided on Itch). Joined the UI team. Sent out Bi-weekly doc. - Dillon Opperman
- Attended meetings to get feedback on art direction (what works, what needs to change), completed to an acceptable degree of the required sprite work for the functional requirements (UI, Landscape, and Facilities), and started playing with sound effect designing. - Ben Potter
- Facilitated meetings, designed the specifications for the MVP, worked with dev team on designing general specifications for the final version of the game. Took a substantial amount of time looking at optimization and infinite maps. Contributed significantly to the Bi-weekly update document. - Jacob Oswald
- Attended meetings. Started development of UI screens (main menu, pause, inventory). Finished developing first iteration of inventory. Identified key features/components of settings page. Began researching save/load implementation. - Kristian Neilands
- Attended meetings, started development of global inventory and resource management – Jake Beren

4. **Final Product Plan (Remaining Work Before Final Update)**

Categorically document your efforts and progress towards completing your final product. What remains to be implemented?

- Tech web – a group of progressive upgrades the player can purchase throughout the game to gain faster production, extra resources, and better & more complicated end products
- Some resources – so far we have copper ore, once we have that we can use the code for that to implement other planned resources, such as iron ore, wood, food products, and more.
- Products – we need to create products the resources can be turned into.
- User Interface – main menu, building stuff
- Key binds

- Scrolling through the map