
 Required Questions:

1. Progress Summary


What has your team accomplished in the past two weeks? Mention any features developed, components wired up, or infrastructure set up. Provide a detailed summary of each component categorically.

- GitHub to GameMaker: All of our computers are set up to be able to push and pull updates from GameMaker to GitHub and vice versa.
- GameMaker: Watched tutorials on the basics of GameMaker allowing for us to create base versions of our game.
- Created Game Demo: Each of us tried to create a demo version of Sift/Shift over the course of a couple days and we connected the best ones to the document. We each did this separately so everyone could gain some experience actually coding in GameMaker using their GML language (it is very simple).


2. Attach a Visual (REQUIRED)



Josh Schmidt: The pickaxe is a button which can be on or off. When on, iron moves toward the warehouse and then increments the counter by 1.



Jake Beren: Conveyors can move objects and mine can generate new objects.



Ben Potter: Just artwork, functionality not implemented yet. The idea is that the middle infrastructure is the 'warehouse', the 'mine' is the top infrastructure connected by a road, and the wagon is the main mode of transportation between the mine and the warehouse carrying the material over. Color gradient gets 'colder' the more unexplored area there is.

3. Team Member Contributions (REQUIRED)

List each team member and what they worked on since the last update. Every member's contribution must be clearly stated, be it purely logistical, technical, or managerial.

(e.g., *"Emma: built form validation"*, *"Ray: resolved Git conflict"*, *"Toni: no updates this cycle"*)

- *Dillon Opperman. Sent out BiWeekly. "Worked" on creating a functional program in GameMaker, attended update meeting with Professor Rashid. Setup desktop github with GameMaker. Had everyone added on the github repo. (invitations expired before)*
- *Jacob Oswald. Facilitated & scheduled meetings, came up with assignments, worked on creating a functional program in game maker, attended update meeting with Prof. Rashid. Contributed significantly to BiWeekly3.*
- *Jake Beren: Worked on creating functional program in GameMaker, attended meetings, helped work on BiWeekly3.*
- *Kristian Neilands. Attended meetings and worked on creating a basic functional mockup/iteration of program on GameMaker. Helped work on BiWeekly3.*
- *Josh Schmidt: Created a functional mini demo as some basic logic for the game. Currently collaborating with Ben to change some assets to a more refined appearance.*
- *Ben Potter: Joined the update meeting alongside Jacob and Dillon, mostly worked on the more detailed/finalized versions of the sprite work + mockup of the goal from last week, and helped with BiWeekly3.*

4. What's Working / What's Not?

Mention all functional components, as well as those that are still broken or incomplete.

We have created the game's basic functionality of moving resources from one tile to another via conveyors. Git hub is connected to Game Maker allowing for push and pull access.

Some devices we use (Linux) can be finicky with GitHub desktop and make committing changes difficult. Trial, error, and frequently saving progress are the current solutions.

5. Next Milestone Before March 13th?

What do you aim to accomplish before the next update? You must be **VERY** specific and realistic. **Please do not put unrealistic plans or checkpoints (I strongly recommend you stick to your timeline).**

- We are hoping to be done with some separate projects by March 13th. To specify the separate projects, we have narrowed down some aspects of the project that will be difficult and plan on creating task groups to implement these aspects. These aspects include: Making a procedurally generated map in game maker; Implementing microtransactions; Creating artwork for the game; Creating content for the game; And creating UI. Our priority going into March 13th is to make progress on microtransaction implementation and the procedurally generated map, as the other aspects are less difficult and require the map as a prerequisite.